



Instructional Coach

[Project Home](#) | [Overview](#) | [Tasks](#) | [Tasks DataSheet](#) | [Documents](#) | [Settings](#)

Quick Launch ▶

All Sites

Project Info

PID Number	Title	Project Type	Project Location	Project Department	Project Manager	Project Start Date	Project End Date
P1183	Instructional Coach	Strategic	Corporate Campus	Teaching and Learning	Ash Carter	3/9/2015 4:00 PM	3/31/2016 12:00 AM

[Back](#) | [Next](#)

Open Tasks

Edit	Title	Assigned To	Status	Start Date	Due Date	Estimated Task Cost	Estimated Task Hours
	Qualitative Assessment	Ash Carter	In Progress	6/8/2015	3/31/2016	\$500.00	40
	3rd Tier Campus Rollout	Ash Carter	Not Started	11/2/2015	3/31/2016	\$10,000.00	500
	Quantitative Assessment	Ash Carter	Not Started	1/1/2016	8/31/2016	\$1,000.00	100

[Back](#) | [Next](#)

Project Statement

Project Statement

In an effort to improve our instructional effectiveness, by August 31st of 2016, strategic competencies will be developed in our faculty through proactive coaching, training, and skill development by a qualified instructional coach. Strategic competencies will be measured through analysis of qualitative observation data, as well as quantitative course completion and learning outcome mastery data.

[Add new item](#)

Documents Recently Added or Modified

Type Name Modified

There are no items to show in this view of the "Project Documents Library" document library. To add a new item, click "New" or "Upload".

[Add document](#)