Statu	ıs	Approvals	Status		Schedules	Status		Budgets	Status	Plans
	SM & Marketing	Project Approval		Purchasing	Overall Facilities & IT Equipment Schedule		Finance	Overall budget	Facilities	Furniture and Equipment Installation Plan
	SM & Marketing	Advertisement Approval		Facilities	Facilities Equipment Schedule		Purchasing	Overall Facilities and IT Equipment Budget	Facilities	Transportation Plan
	SM & Marketing	Interior and Exterior Signage Approval		Network Services	IT Equipment Schedule		Facilities	Furniture and program Equipment Budget	Facilities	Maintenance and Landscape Plan
	SM & Marketing	Property Selection Approval					Network Services	IT Equipment budget	Facilities	Installation All Furniture and Equipment
	SM & Marketing	Final Building Design Approval					Admissions	Census Projections	Facilities	Furniture and Equipment Plan
	SM & Marketing	Paint colors, Flooring, Furniture Approval							Network	IT Equipment Plan
	SM & Marketing	Budget Approval								
	Academics	Accreditation Approval								
	Real Estate	City Approval								
Statu		Curriculum	Status	Course	lies and Learning Materials	Status		HR	CLU	
Stati	-		Status			Status			Status	
	Academics Academics	Programs		Purchasing	Textbooks		Human Resources			
		Classroom Requirements		Purchasing	Lab Supplies					
	Academics Academics	Syllabus Approved Textbook Listing		Purchasing Academics	Access codes Software		Human Resources	Personal Orientation and Training		
	Academics	Approved Textbook Listing		Academics	Software					
Ь						1	1			
Statu	ıs Lice	enses, Permits Agreements	Status		Training	Status		Construction	Status	
	Real Estate	Lease Agreement		Facilities	Security		Real Estate	Construction		
	Real Estate	City Permits		Facilities	Janitorial		Real Estate	Mechanical		
	Facilities	EPA permit		Academics	Instructor		Real Estate	Plumbing		
							Real Estate	Electrical		
							Real Estate	Framing		
							Real Estate	Drywall		
							Real Estate	Ceiling		
							Real Estate	Flooring		
							Real Estate	Property Options		
							Real Estate	Preliminary interior Layout		
							Real Estate	Preliminary Exterior Layout		
							Real Estate	Property Option - 1		
							Real Estate	Property Option - 2		
							Real Estate	Property Option - 3		

## **Growth & Development and Projects Master Planning Steps**

Priority		Scheduled	Completion		
Order	Scheduled Start	Completion	Status	Department	Poject Task
1				Academics	Accreditation Approval
2				Academics	Programs
3				Academics	Classroom Requirements
4				Admissions	Census Projections
5				Real Estate	Property Options 1-3
6				Senior Mngmnt & Marketing	Property Selection Approval
7				Real Estate	Space utilization
8				Real Estate	Facilities layout
9				Senior Mngmnt & Marketing	Preliminary interior Layout Approval
10				Senior Mngmnt & Marketing	Preliminary Exterior Layout Approval
11				Senior Mngmnt & Marketing	Paint colors, Flooring, Furniture Approval
12				Senior Mngmnt & Marketing	Interior and Exterior Signage Approval
13				Senior Mngmnt & Marketing	Final Bldg Design Approval
14				Facilities	Facilities Equipment Schedule
15				Network Services	IT Equipment Schedule
16				Purchasing	Overall Facilities & IT Equipment Schedule
17				Senior Mngmnt & Marketing	Facilties Equpment Budget Approval
18				Senior Mngmnt & Marketing	IT Equipment budget Approval
19				Finance	Overall budget
20				Senior Mngmnt & Marketing	Project Approval
21				Real Estate	City Approval
22				Real Estate	Lease Agreement
23				Senior Mngmnt & Marketing	Advertisement Approval

Priority Order	Scheduled Start	Scheduled Completion	Completion Status	Department	Poject Task
24				Facilities	Furniture and Equipment Plan
25				Network Services	IT Equipment Plan
26				Facilities	Furniture & Equipment Installation Plan
27				Facilities	Maintenance and Landscape
28				Real Estate	Construction
29				Real Estate	Permits
30				Facilities	EPA Permits
31				Facilities	Transportation
32				Facilities	Installation All Furniture and Equipment
33				Academics	Textbooks
34				Academics	Access codes
35				Academics	Software
36				Academics	Textbooks
37				Purchasing	Textbooks
38				Purchasing	Lab Supplies
39				Purchasing	Access codes
40				Human Resources	ADI
41				Human Resources	Personal Policies and Procedures
42				Human Resources	Personal Orientation and Training
43				Facilities	Security Training
44				Facilities	Janitorial Traning
45				Academics	Instructor Training